
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

CNQ032 Pay Period:  10/1/2016Contract: Estimate Number: 0003 to  10/31/2016Estimate Type: Progress Estimate Approved:Yes

Hudson Construction CompanyContractor:

Contractor's
Address:

1615 Sholar Avenue
Chattanooga,  TN   37406

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

08/24/2016

%

$0.00

35.0

63.0

63.0

180.00

%Percent Complete($):

%Percent Behind:

DEKALB

85.95

Date Notice to Proceed: 08/24/2016

09/27/2016

$615,420.75

$615,420.75

$566,910.46 $495,002.71$71,907.75

$0.00

$0.00Test Report Payment Adjustments:

$566,910.46 $71,907.75 495,002.71

$566,910.46 $495,002.71$71,907.75

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing (microsurfacing) on U.S. 70 (S.R. 26)

94.05

20161031

Project(s): 21001-3275-94, 21001-8275-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HSIP-26(65)29.63 7550139,783.2521001-3275-94 50From Dowelltown City Limits To Smithville City Limits
N/A70.37 7525355,219.4621001-8275-14 25The resurfacing (microsurfacing) on U.S. 70 (S.R. 26) from D

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21001-3275-94 0100 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

21001-8275-14 0100 9004 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

-27.000

-27.000

$-11,340.00

$-11,340.00

108-07 LIQUIDATED DAMAGES

21001-3275-94 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

21001-8275-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90020100

-13,278.32-13,278.320

-13,278.32-13,278.320

21001-3275-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $40.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 9.929.92 9.920.0021001-8275-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $300.00

9.920

9.920

$2,976.00

$2,976.00

403-01.01 BITUMINOUS MATERIAL FOR
TACK COAT (MICRO-SURFACING)

21001-8275-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $300.00

12.150

12.150

$3,645.00

$3,645.00

403-05.01 BITUMINOUS MATERIAL (FOG
SEAL) SHOULDER

21001-3275-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $425.00

0.000

6.430

$0.00

$2,732.75

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

21001-8275-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

246.000 $734.00

252.570

252.570

$185,386.38

$185,386.38

414-03.01 EMULSIFIED ASPHALT FOR
MICRO-SURFACING

21001-8275-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,047.000 $88.00

2,025.050

2,025.050

$178,204.40

$178,204.40

414-03.02 AGGREGATE FOR MICRO
SURFACING

21001-3275-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $15.50

0.000

25.000

$0.00

$387.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)

21001-3275-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $350.00

0.000

0.000

$0.00

$0.00

705-02.10 GUARDRAIL TRANSITION 27IN TO
31IN
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21001-3275-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.25

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

21001-3275-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,100.00

0.000

10.000

$0.00

$21,000.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

21001-3275-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $1.50

0.000

525.000

$0.00

$787.50

706-01 GUARDRAIL REMOVED

21001-8275-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,500.00

0.000

1.000

$0.00

$23,500.00

712-01 TRAFFIC CONTROL

21001-3275-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $5.00

28.000

28.000

$140.00

$140.00

712-04.02 FLEXIBLE DRUMS
(CHANNELIZATION)

21001-3275-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

21001-8275-14 0100 0060 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

569.000 $3.25

608.000

608.000

$1,976.00

$1,976.00

712-06 SIGNS (CONSTRUCTION)

Page 4RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 2.000.0021001-8275-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $325.00

2.000

2.000

$650.00

$650.00

712-08.03 ARROW BOARD (TYPE C)

21001-8275-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,500.00

2.000

2.000

$7,000.00

$7,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

21001-3275-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

662.000 $21.00

702.000

702.000

$14,742.00

$14,742.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

21001-3275-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

662.000 $21.00

710.000

710.000

$14,910.00

$14,910.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

21001-3275-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $9.00

283.000

283.000

$2,547.00

$2,547.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

21001-3275-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $130.00

42.000

42.000

$5,460.00

$5,460.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

21001-3275-94 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $1.00

78.000

78.000

$78.00

$78.00

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 7.777.77 7.770.0021001-3275-94 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $375.00

7.774

7.774

$2,915.25

$2,915.25

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

21001-3275-94 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.100 $3,825.00

25.880

25.880

$98,991.00

$98,991.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

21001-8275-14 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,500.00

0.000

1.000

$0.00

$23,500.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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